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From "CGof f, Richard" <Ri chard. Gof f @acificorp.conp

To: "' Haddock, Daron - DOGM " <DARONHADDOCK@it ah. gov>, "'Lloyd, Tom
- USFS'" <tw loyd@s.fed.us> "'Al exander, Jeff - USFS "

<j al exander @s. fed.us>, "'Stephens, Don - BLM" <don_st ephens@l| m gov>

Dat e: 7/ 10/ 03 3:51PM

Subj ect : FW Final Schedule - RE Training, Check-out, & Start-up ofWell
JC3

See bel ow, FYI.

Ri chard GCof f
Paci fi Corp Project Manager

> ----- Oiginal Message-----
From Gof f, Richard
Sent : Thur sday, July 10, 2003 2:43 PM
To: Allred, Cody; 'Hansen, Chris - CFC ; 'Johnson, Doug - CFC ;
" Christensen, Wendall - CFC; 'Hansen, David - HAL'; 'Hegerhorst, Keith -

HPE' ; ' Weisnmpse, Jay - Saftronics'; 'Bergon, Dave - Wasatch El ectric';
Thomas, Charles

Cc: Pinterich, denn; Denhalter, Gary; Sharp, Dave; Garritson, Craig;
Burton, Carlyle; 'Mayer, Randy - Lang Exp Drill"'; Brozovich, Fred; Guynon,
Dar ce

Subject: Final Schedule - RE: Training, Check-out, & Start-up of Well
JC3

| have just confirmed the punp delivery and installation schedule with
Lang & Fl owserve. The followi ng key dates are noted:

* Punp will be picked up at Taneytown, PA factory by "hot shoe"
carrier at 5p, July 11. This is per our plan.

* Lang nobilize on Monday, July 14 and set up over hol e Tuesday, July
15.

* Punp will be placed downhol e Wednesday, July 16, with the Fl owserve
manuf acturer's representative on site.

* Thereafter, Lang proceeds to install downhol e piping, cable,
transducers, etc. & install surface piping and accessories.
Conservatively, Lang expects to be conplete on Friday, July 18.

Gven the late Friday conmpletion | decided to hold off until Mnday, July
21 to have Saftronics and Wasatch get the power and control circuits and
el ectrical equi pment checked out and conmplete all final term nations.
Accordingly, I've checked with Jay and Dave and they confirmed they are
okay with the schedule. Jay is rescheduling the Rockwell representative.

Wendel | could you nove the MSHA inspector to July 227

" mthinking we have a chance to start-up late July 22 or in the amJuly
23.

So - - - I hope this is okay with everyone el se.

Cody, | feel we should nove the operator training to about 2p on July 22.
Let me know if that's a problem Also, if that's a problemw th any of
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the trainers, please reply.

Thanks, in advance, for everyone's cooperation with this slight schedul e
shift.

Ri chard GCof f
----- Original Message-----
From Al lred, Cody
Sent : Thur sday, July 10, 2003 7:51 AM

To: Coff, Richard
Cc: Pinterich, denn; Denhalter, Gary
Subject: RE: Training, Check-out, & Start-up of Well JC3

Ri chard,
| have got a group of plant enployees set up for the training on the 17th.
As it stand now...we will be group will be participating in the training:

(1) mai ntenance supervi sor

(2) electricians

(2) mechanics

nysel f, Darce and Kerry Powel |

and then there is a couple of others such as our naintenance and
engi neeri ng superintendents that said they would Iike to, if it fits their
schedul es.

Can you send me the details of the training (e.g., when, where...)? So |
can get this group lined up.

Thanks,
Cody
----- Original Message-----

From Coff, Richard
Sent: Thursday, June 26, 2003 9:37 AM

To: 'Hansen, David - HAL'; 'Hegerhorst, Keith - HPE ; 'Wi snose,
Jay - Saftronics'; 'Christensen, Wendall - CFC

Cc: 'Mayer, Randy - Lang Exp Drill'; Allred, Cody; Pinterich,
G enn; Thonas, Charles

Subj ect : Trai ni ng, Check-out, & Start-up of Well JC3

Pacifi Corp is planning to conplete operator training, system
check-out, & start-up of the James Canyon Well systenms July 16-18, with
training on the 17th. You are requested to participate and be a trainer.
Qur intent with the training is to fully prepare PacifiCorp operators to
operate and maintain Wlls JC1 & JC3. A training objective would be to
put the trainees in a position that they:

Under stand the configuration and purpose of various feature
Under stand system controls and how to start the equi prent
Know where reference materials are | ocated
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> * Saf ety features

> * VWho to contacts with problens

>

> I was think we could have

>

> * Wendel I and Jay explain Wll JC1 controls and operation

> * Keith tal k about overall electrical supply and groundi ng systens
> * Jay explain Well JC3 controls and operation

> * Davi d explain level controls, conductivity, air vacs, valving, etc
> * Monthly testing and sanpling by?

> * Security & safety?

>

> Are there some other essentials? Please reply.

>

> Ri chard GCof f

This email is confidential and rmay be legally privil eged.

It is intended solely for the addressee. Access to this email by anyone el se,
unl ess expressly approved by the sender or an authorized addressee, is
unaut hori zed.

If you are not the intended recipient, any disclosure, copying, distribution
or any action onmtted or taken in reliance on it, is prohibited and may be
unl awful . If you believe that you have received this email in error, please
contact the sender, delete this e-mail and destroy all copies.
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